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LAST UPDATE MAY 8 2002 CHANGES IM RED
SUBCONTRACTS OVER $100K

390 Day Forecast

it rmsioes o somer i e . Comments /Questions: Please contact the responsible PEM/Buvyer as indicated.

Tentative E{?ﬁ Target
Award |Duration

Date

Brief Type s
Scope of EEE%T'EE Prequalification
Definition Subcontract YET lissue Date

Procurement
Type

Project
! Function Issue

Date

ETTP K25 / K27 D&D Phase |l - Process FP Renfro / MAY-02 SEP-02 [MAY- |4 Years & |Open
Equipment Removal Daiey 03 4 Months

ETTP General construction and miscellaneous [FP Renfro / TBD MAY-02 |JUN- |1 Year SB
services such as excavation and . 02 Base w/
clearing. Site Work (including fencing 41 Year
and paving), demaolition in support of Options
construction activities, concrete and
masonry work, mechanical (piping,
HVAC, iron waork), structural, electrical
power and service, instrumentation and
controls, roofing, painting and finishing
work, and other activities routinely
considered construction or
miscellaneous services for the
Department of Energy. The specific
scope of work shall be established by
individual Task Releases.

CFO Travel Services FP Shepherd / |Closed MAY-02 [JUN- |3 Years [Open
Rupent 02 wi 1 One
Year
Options

PADUCAH Design, construction and performance  |FUR/LS Willis / Pratt [Closed MAY-02 [AUG- |4 Years |Open
monitoring of a Permeable Treatment 0z
Zone (PTZ) Treatability Study (TS) under
CERCLA in TCE-contaminated
groundwater in the Southwest Plume
Area at the Paducah Gaseous Diffusion
Plant, Paducah, KY. The purpose of this
test is to determine the applicability
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and performance of the TS in the
contaminated groundwater in the
Regional Groundwater Aquifer. The T5
will include designing, installing the PTZ
and monitoring wells, performance
monitoring, and TS report development.
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{industrial land use) identified as
Section 1 and outside the fence line
(recreational land use) identified as
Sections 3, 4, and 5. Construction work
will consist of excavation and
restoration of these sections.

PORTSMOUTH [X-624 GROUNDWATER TREATMENT FP/FUR Rhoads / Closed ISSUED |TBD |2 YEARS [FFP
UPGRADE Trego Hard
Copy
fCD
PORTSMOUTH|The Portsmouth Site intends to make SB/FP/FUR |Rhoads / Closed ISSUED |TBD |Two Year |Open
multiple awards for Task Order Stephens Hard
"Construction” Subcontracts {$500K mazx, Copy
per release, 52.0 M per year) to perform ! CD
various General Construction Projects
including DED based on Davis Bacon
Wage Rates utilizing PACE labor force
PADUCAH NSDD Remedial Action activities will be |FFP Willis / Dodd |Closed ISSUED / |TBD |2 years |Open
performed within the PGDP fence line ch

This information is provided for information purposes only and is "subject to change ". Should changes occur, they will be identified on the
web page. Please note that Bechtel Jacobs Company in the above "90 Day Forecast™ has a column entitled "Prequalification Date," When
noted that prequalification is required, either by date or a statement, Bechtel Jacobs Company will post a prequalification criteria via the
web. Prequalified companies will be notified to respond to a RFP. This is a live document and is constantly changing. These changes are
not to confuse you, but to inform. Should you have any questions, please feel free to contact the Bechiel Jacobs Company's Supplier Advocale
Office, Your interest in working with Bechtel Jacobs Company is appreciated. Information will be updated a minimum of every two weeks.

Legend:

FPM  Project Procurement Manager
RFP Request For Proposal

FFP Firm Fixed Price

FP Fixed Price

FUR etc.)

Fixed Unit Price (price, per foat, cubic yard, hour, gallon,

hitp:/fwww bechieljacobs.com/Subeontracts Info/90day. him

Please follow blue hyperlinks for additional information, if

available.

To print the 90 Day Forecast the landscape printer setting is

required
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5B Small Business
sSDB Small Disadvantaged Business
WOSE Waoman Owned Small Business
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